East Lake Sammamish Master Plan Trail

South Sammamish Segment A
Weekly Construction Update
Schedule of Construction Activities
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Week beginning September 25t 2017

Week of 9/25:

Driveway 3 - Base preparation for upcoming asphalt paving

(pending weather and availability)

Driveway 7 - Base preparation for upcoming asphalt paving

(pending weather and availability)

Driveway 8 - Base preparation for upcoming asphalt paving

(pending weather and availability)

225+05 to 230+51 - Hydroseed slopes on the project
Driveway 3, 4, 5, 6, 7 - Continue excavation with a vactor
truck to install bollards

Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and
removable bollards

216400 to 283+00 - Guardrail installation

Begin plant delivery and installation throughout the project

Continue working on action item list

Curb and gutter completion at driveway #7.

Hydroseed installation on the slope above mitigation site
El

Week of 10/2:

Driveway 3 - Asphalt paving (pending weather and
availability)

Driveway 7 - Asphalt paving (pending weather and
availability)

Driveway 8 - Asphalt paving (pending weather and
availability)

Driveway 4 and Driveway 8 - Finish trail paving
(pending weather and availability)

225+05 to 230+51 - Hydroseed slopes on the project
Driveway 3, 4, 5, 6, 7 - Continue excavation with a
vactor truck to install bollards

Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and
removable bollards

216+00 to 283+00 - Split rail fence installation
Begin plant delivery and installation throughout the
project

Continue working on action item list

Trail Trivia.....

Over 788 deciduous trees and 209 coniferous trees will be planted.
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Schedule of Construction Activities Week beginning September 25™, 2017
Week of 10/9:
= Driveway 3 - Asphalt paving (pending weather and
availability)
= Driveway 7 - Asphalt paving (pending weather and
availability)
= Driveway 8 - Asphalt paving (pending weather and
availability)

= Driveway 4 and Driveway 8 - Finish trail paving
(pending weather and availability)

= 225+05 to 230+51 - Hydroseed slopes on the project

= Driveway 3, 4, 5, 6, 7 - Continue excavation with a
vactor truck to install bollards

= Driveway 3, 4, 5, 6, 7 - Continue installation of fixed and
removable bollards

= 216+00 to 283+00 - Split rail fence installation

= Begin plant delivery and installation throughout the

project Completed preparation work for landscaping alongside the
= Continue working on action item list trail shoulder
= |nstallation of signage and pavement striping

Construction Notes:

During the landscaping of the trail over 15 species of trees will be installed. Trees with leaves that fall off
seasonally are referred to as deciduous trees while coniferous trees have needle-like leaves and are
evergreens.

Project Contacts
Hotline: 1-888-668-4886
Email;: ELST@kingcounty.gov

Project Website:
http://www.kingcounty.gov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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